
February 2023 - Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 

• February                             

1. 3-Month look ahead 

 

Note:    Non-routine field operations (weather dependent) includes – additional PDI field work 

(various IAOCs) and C1/C2 Construction Activities 

 

• March                      

 

1. 3-Month look ahead 

2. E2, EEZ 25b; Response to NJDEP Comments to LSRP  

3. Alternative Fill Plan for IAOCs C1/C2 – Response to NJDEP Comments to LSRP and NJDEP 

(Pending LSRP Review) 

4. 2H22 SAPR to the LSRP and NJDEP 

 

Note:    Non-routine field operations (weather dependent) includes – additional PDI field work 

(various IAOCs) and C1/C2 Construction Activities 

 

• April                     

 

1. 3-Month look ahead 

2. Bedrock GW – Class III B Calculations to the LSRP  

3. C2 GW RAWA RTC to the LSRP (Pending LSRP Review) 

4. E2, EEZ 25b; Response to NJDEP Comments to NJDEP (Pending LSRP Review) 

Note:    Non-routine field operations (weather dependent) includes – additional PDI field work 

(various IAOCs) and C1/C2 Construction Activities 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

• Reports in the queue 

1. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  

2. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR 

3. F1 and F2 (40-Acre) Remedial Action Workplan Addendum  

4. Revised Bedrock Ground Water PDI Report 

5. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil  

RAWA/Overburden Ground Water RAR  

5. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval) 

6. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS 

Investigation Framework to LSRP and NJDEP   

7. Multiple Permit Applications for IAOCs B-series, C-series, and E1  

 

 

 

 

• Meetings 

 

1. Morses Creek – FFSR Outline – TBD 

2. Alternative Fill Meeting – 3/2/23 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Deliverables Submitted to NJDEP Pending Review  

 
Deliverable Date submitted to 

DEP (Department) 

Priority for 

ExxonMobil 

Tasks to be completed pending 

approval 

Gasoline Blending Tankfield (GBT)/Gasoline 

Component Tankfield (GCT) Soil RAR 

5/8/20 Low • Finalized RAR 

4 LF RAR 12/20/20 Low • Finalized RAR 

Landfarm Closure Report 1/21/21 Low • Closure of Landfarm 

Response to Comments to the NJDEP’s 

April 16, 2020 letter in reference to the 

Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 

dated March 26, 2019 

1/22/21 Med • Progression of ERAR 

D6 (Western Shore of Reservoir) Soil and 

Ground Water RAR to NJDEP 

 

10/12/21 Low • Finalized RAR 

C2 Soil RAW and ERAR 10/31/22 High • Progression of the 

proposed Remedial 

Action 

ExxonMobil Class III B Proposed GWQC 12/15/22 High • Establish Class IIIB 

Standards for the site 

E1 RAW and ERAR  1/31/23 High • Progression of the 

proposed Remedial 

Action 

Reports Reviewed by the NJDEP – ExxonMobil Responses Pending 

A18 (Pitch Area) Technical Impracticability 

Report to NJDEP (pending P66 review) 

 

2/22/21 Med • COMMENTS RECEIVED 

• EM submitted a response 

on 6/21/22 

• COMMENTS RECEIVED 

11/16/22 

A18 (Pitch Area) Pitch Construction 

Completion Report/Pilot Program to NJDEP 

(pending P66 review) 

 

2/22/21 Med • COMMENTS RECEIVED 

• EM submitted a response 

on 6/21/22 

• COMMENTS RECEIVED 

11/16/22 

A18 (Pitch Area) RFSR Addendum to NJDEP 

(pending P66 review) 

 

2/22/21 Med • COMMENTS RECEIVED 

• EM submitted a response 

on 6/21/22 

• COMMENTS RECEIVED 

11/16/22 

Arsenic in Sitewide Soil and Ground Water 

Evaluation and Recommendation 

10/21/21 Medium • COMMENTS RECEIVED, 

EM RESPONSE PENDING 

A9 Soil and GW RAR 11/20/20 Low • COMMENTS RECEIVED, 

EM RESPONSE PENDING 

C2 (Waterfront) Ground Water RAW 

Addendum 

12/8/21 Med • COMMENTS RECEIVED, 

EM RESPONSE PENDING 

Alternative Fill Plan for IAOCs C1/C2 11/9/22 High • COMMENTS RECEIVED, 

EM RESPONSE PENDING 

 


